
From: Garyg Miller
To: Barbara Nann; Dipanjana Bhattacharya; Kevin Shade; Susan Roddy
Cc: Carlos Sanchez; Donald Williams; Charles Faultry
Subject: Latest Gulfco Schedules/Plans
Date: 01/04/2011 12:50 PM
Attachments: Gulfco UAO RI-FS and Removal 1-4-11.pdf

Gulfco Workplan 1-4-11.xls
Gulfco Action Item Log 1-4-11.xls

Folks,

These Gulfco schedules/plans are based on completing the cap repair as an O&M
 item, and stopping the Feasibility Study process with the approval of the Remedial
 Alternatives Memo.  Please review & let me know any comments you may have.

Thanks,

Gary Miller, P.E.
Remediation Project Manager
EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov
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